ID :	Task Name :	2025-03-02								2025-03-09								2025-03-16							2025-03-23						2025-03-30		
		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	
1	Stworzenie Formularza rejestracji																																
2	Planowanie																																
3	Projekt UI/UX																																
4	Backend																																
5	Fronted																																
6	Testowanie																																
7	Wdrożenie																																
										F	owered	d by: on	linegan	ntt.com																			